Mountain States Transmission Inferfie
MFSA Application
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APPENDIX A-1-A

MSTI 500kV Transmission Project

Project Cost Estimate

1

1

Current 2008 2008 2009 2010 2011 2012 2013 Total Project Cost No
Description Miles Cost Estimate Total $$$ Total $$$ Total $$$ Total $$$ Total $$$ Total $$$ Escalation
ROW $36,000,000 $1,800,000 $10,440,000 $18,000,000 $3,600,000 $1,800,000 $360,000 $36,000,000
Environmental / Permitting $14,061,000 $3,234,030 $3,515,250 $3,515,250 $1,406,100 $1,406,100 $984,270 $14,061,000
Internal Labor and Supervision $13,500,000 $1,000,000 $2,000,000 $2,500,000 $3,000,000 $3,000,000 $2,000,000 $13,500,000
Townsend to Melrose $157,481,577 $26,771,868 $74,016,341 $56,693,368 $157,481,577
Melrose to to State Line $103,859,450 $16,617,512 $51,929,725 $35,312,213 $103,859,450
Stateline to Midpoint $223,047,908 $44,609,582 $98,141,080 $80,297,247 $223,047,908
Transmission Lines - Const $484,388,935 $0 $0 $87,998,962  $224,087,146 $172,302,828 $0 $484,388,935
Townsend Substation $126,917,968 $15,230,156 $67,266,523 $38,075,390 $6,345,898 $126,917,968
Mill Creek Substation $118,664,910 $15,426,438 $61,705,753 $35,599,473 $5,933,246 $118,664,910
Midpoint Substation $22,757,859 $2,275,786 $12,516,822 $6,827,358 $1,137,893 $22,757,859
Dubois Shunt Reactance Compensation Station $14,749,368 $1,474,937 $8,112,152 $4,424,810 $737,468 $14,749,368
Substations - Const $283,090,105 $0 $0 $34,407,317  $149,601,251 $84,927,032 $14,154,505 $283,090,105
Microwaves Facilities $3,919,674 $476,405 $2,071,383 $1,175,902 $195,984 $3,919,674
Communication - Const $3,919,674 $0 $0 $476,405 $2,071,383 $1,175,902 $195,984 $3,919,674
Transmission Line $7,758,000 $620,640 $3,956,580 $2,792,880 $387,900 $7,758,000
Substation $7,751,322 $697,619 $2,790,476 $3,565,608 $697,619 $7,751,322
Dubois Shunt Reactance Compensation Station $301,987 $27,179 $108,715 $138,914 $27,179 $301,987
Communication $150,000 $27,000 $54,000 $69,000 $150,000
Engineering $15,961,309 $1,372,438 $6,909,771 $6,566,402 $1,112,698 $0 $0 $15,961,309
Transmission Line $330,739 $198,444 $66,148 $66,148 $330,739
Substation $892,520 $535,512 $178,504 $178,504 $892,520
Communication $58,795 $35,277 $11,759 $11,759 $58,795
Procurement $1,282,055 $0 $0 $769,233 $256,411 $256,411 $0 $1,282,055
Transmission Line $1,500,000 $165,000 $375,000 $375,000 $345,000 $210,000 $30,000 $1,500,000
Substation $593,577 $59,358 $118,715 $118,715 $118,715 $118,715 $59,358 $593,577
Dubois Shunt Reactance Compensation Station $60,397 $6,040 $12,079 $12,079 $12,079 $12,079 $6,040 $60,397
Communications $50,956 $5,096 $10,191 $10,191 $10,191 $10,191 $5,096 $50,956
Project Management $2,204,930 $235,493 $515,986 $515,986 $485,986 $350,986 $100,493 $2,204,930
Transmission Line $12,884,746 $644,237 $3,865,424 $3,865,424 $3,865,424 $644,237 $12,884,746
Substation $2,187,153 $174,972 $546,788 $546,788 $546,788 $371,816 $2,187,153
Dubois Compensation Station $120,795 $9,664 $30,199 $30,199 $30,199 $20,535 $120,795
Communications $107,791 $13,101 $56,963 $32,337 $5,390 $107,791
Construction Management $15,300,485 $0 $828,873 $4,455,512 $4,499,374 $4,474,748 $1,041,978 $15,300,485
Project Total (1000's) $869,708,492 $7,641,961 $24,209,880  $159,205,066  $390,120,349 $269,694,006 $18,837,230 $869,708,492
$7,641,961 $31,851,841 $191,056,907  $581,177,256 $850,871,262 $869,708,492
0.9% 3.7% 22.0% 66.8% 97.8% 100.0%
Total Construction, ﬁnancing, & AFUDC
Total
Construction $7,641,961 $24,209,880  $159,205,066  $390,120,349 $269,694,006 $18,837,230 $869,708,492
Idaho Sales & Use Tax (54% of line at 6% tax) $237,719 $769,460 $4,979,593 $12,201,879 $9,935,737 $0 $28,081,848
IAFUDC $1,590,526 $3,386,020 $12,613,078 $39,409,598 $65,903,956 $0 $122,903,178
Total Rate Base §9,470,206 ;28,365,360 176,797,737 441,731,82—5 $345,533,699 18,837,230
Escalated $9,470,206 $29,499,974 191,224,432 496,888,228 $404,225,555 22,918,370 $1,154,226,766
Escalated Cumulative $9,470,206 $38,970,180 230,194,613 727,082,841  $1,131,308,396  $1,154,226,766
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